REGULATED SUBSTANCES AUTHORITY

Portal and Desktop Application Development Proposal

A licensing, registration and certification service built around RSA’s application lifecycle and a proven portal workspace pattern.

PROPOSED INVESTMENT	DELIVERY WINDOW	TARGET FIRST LIVE APPLICATION
EC$65,000	October 20 – December 18, 2026	January 2027

Prepared for the Regulated Substances Authority by iGraphix Marketing & Co.

Proposal revised October 7, 2026

Purpose

This proposal describes a secure applicant portal, staff workspace and desktop application for RSA. It follows the familiar dashboard, work queues, records, inbox and reporting pattern used in the CMA/TMA portal project, while applying RSA’s own fees, review stages, decision authority and issuance rules.

The system will support all 28 application types through configurable forms and type-specific rules. The RSA concept brief remains the source for application requirements; open policy decisions will be confirmed before wireframes and configuration are approved.

1. Project overview

RSA needs one traceable record for each licence, registration, authorization and certificate application. Applicants should know what to submit and what happens next. Staff should see assigned work, review documents, record decisions and issue approved instruments without losing notes or history across handoffs.

The proposed portal combines a responsive public experience with a permission-controlled staff workspace and a desktop application for agreed Windows and macOS devices. Staff and applicants use the same online service with different access.

What the project delivers

• One configurable application engine covering the 28 application types and their approved subclasses, with shared identity fields and type-specific questions, fees and checklists.

• Applicant and staff areas for submissions, payments, document review, assignments, approvals, reporting and certificate access.

• Automated routing, reminders, recorded decisions, audit history and secure document handling.

• RSA-branded email inbox integration where the current provider supports an approved standard connection.

• A live support chat widget for the RSA website, with FAQ responses and escalation to a staff member where staffed live support is available.

• Companion desktop packaging for staff; the portal remains online and authoritative.

• Staff pilot, training, operational documentation, recovery demonstration and handover.

Delivery principle

Build the front-end and backend together in the second milestone. The first review establishes approved screens and an interactive prototype; the next milestone demonstrates those screens connected to working application records, permissions and core workflow behavior.

Scope assumptions

The fee includes configuration for the 28 types based on final RSA-approved schedules. RSA supplies final forms, fee tables, templates, role assignments, decision delegations, email-provider details and hosting/infrastructure access. New application types, offline processing, unsupported integrations and extensive legacy migration require a written change agreement.

2. Core pages and user journeys

The page model follows a recognizable portal layout: dashboard, queues or applications, record detail, inbox, reports and account settings. RSA-specific workspaces appear according to a person's role and assigned duties.

PAGE / WORKSPACE	WHAT IT SUPPORTS
Public website and sign-in	Service information, application entry, secure sign-in and embedded support chat.
Applicant dashboard	Start or resume applications; see status, requested actions, fees, deadlines and issued documents.
Application wizard	Select type; answer shared and type-specific questions; resolve subclass from eligibility answers; upload required files; save draft; sign declarations; submit.
Application record	Reference number, timeline, attachments, itemized amendment requests, correspondence, payment history, decisions and report versions.
Staff work dashboard	Assigned queues, caseload, upcoming deadlines, overdue items, recent changes and links to records requiring action.
Review and inspection workspace	Document-by-document compliance, notes, amendment loop, inspection checklist, field findings and report drafting/review.
Finance workspace	Card payment status, non-card evidence, payment date, receipts, reconciliation and outstanding balances.
Approvals and issuance	Director completeness checks, Legal/Corporate Secretary review, CEO and Board decision paths, signatures, numbering and instrument release.
Email inbox	Read, compose and reply using RSA's connected mailbox where provider support and permissions allow; link relevant correspondence to an application.
Reports and administration	Operational reports, exports, user/role management, fee/form presets, templates, delegations, notification settings and audit views.
Calendar (operational)	Inspection visits, scheduled appointments and dated service targets, with reminders and links back to the application record.

Calendar decision

Include a focused calendar because inspections and applicant/staff appointments need dates, reminders and rescheduling. The 14-day inspection target and other RSA-approved service targets should remain visible in queues and reports as well. If RSA confirms there are no scheduled visits or appointments to manage, calendar can be omitted without affecting the workflow.

Applicant journey

Choose application type → answer eligibility questions and complete the form → attach required documents and sign declarations → submit and choose a payment method → track review and respond to itemized requests → receive the decision → pay the licence fee if approved → download the digitally issued instrument and follow collection instructions.

3. Application flow and role access

Each application keeps its reference number and complete event history through returns and rework. Type and subclass presets determine required documents, fees, inspection requirement and any approved short path.

STAGE	ROUTING AND RESULT
Submission and application fee	Mandatory fields/files checked; applicant signs declarations; file enters pending payment. Card confirmation is automatic; Finance verifies EFT, deposit and in-person evidence.
Compliance review	Assigned automatically to an eligible Compliance Officer by current caseload. Each document is marked compliant or update needed; applicant corrections loop on the same record.
Compliance report and Director check	AI may prepare an editable draft from approved application facts and officer notes. Officer reviews and submits. Director checks completeness and either returns with notes or routes onward.
Inspection when required	Preset determines whether inspection applies. Senior Inspector may adjust suggested checkpoints; inspector assignment uses caseload. Visit, findings and 14-day deadline are recorded. Inspector reviews and submits any AI-assisted report.
Director inspection-report check	Director checks completeness; returns report for correction or moves complete file to approval.
Legal and executive decision	Corporate Secretary/Legal reviews completeness and forwards to CEO or returns for update. CEO signs off or refers to Board under the applicable recorded delegation. Board decides when authority is reserved.
Licence fee and issuance	On approval, applicant sees the licence fee and deadline. Once payment is confirmed, authorized staff generate and issue the numbered certificate/licence, publish its digital copy and provide collection instructions. A missed payment deadline is recorded as a lapse state.

Access model

Accounts represent people; permissions represent organizational responsibilities. RSA can assign one person more than one permission set and update assignments as staff change. Applicant accounts see only their own organization's authorized applications. Staff can view records as permitted by RSA policy, while actions such as edits, payment verification, report submission, decisions and instrument issuance are limited by role and logged.

FUNCTIONAL ROLE	RESPONSIBILITY
Applicant / applicant organization	Prepare submissions, upload documents, sign declarations, pay, respond to requests and retrieve instruments.
Portal administrator (Systems Officer function)	Manage accounts, roles, presets and fee tables; make approved corrections or reassignments with reason recorded. Routine routing remains automatic.
Finance	Verify non-card payments, attach evidence, record dates, issue receipts and reconcile fees.
Compliance team	Review documents and application facts, request amendments, prepare and submit compliance reports.
Inspection team / supervisor	Set or adjust inspection points, assign and oversee visits, record findings and submit reports.
Director review function	Check reports for completeness, return with notes or route complete files onward.
Corporate Secretary / Legal review function	Complete the legal and administrative review and route to CEO or return for updates.
CEO and Board decision authorities	Make decisions according to RSA's standing delegation register and record the basis for the decision. These are named officeholder assignments, not separate system identities.
Authorized issuer	Prepare, approve, sign as authorized, number and issue the final instrument.

4. Communication, reports and signed instruments

Email notifications and in-portal updates will be generated for key events, including submission, payment instructions and confirmation, assignment, amendment requests, report handoffs, decisions, licence-fee deadlines and issuance. The application record remains the formal history for regulatory decisions.

Email inbox

The staff portal/desktop workspace will provide an inbox interface for an RSA mailbox if the existing provider supports Graph/API access or an approved standard protocol. Staff can read and reply, and link correspondence to an application where feasible. The project includes a standard integration allowance; unsupported provider behavior or custom migration is subject to a written scope decision. Applicant notifications remain separate from staff email.

Website support chat

An embeddable website widget will answer RSA-approved frequently asked questions and offer a route to a live staff member during published support hours, subject to staffing and chat-provider selection. The widget is for general assistance and triage. It will direct users to the authenticated portal for application-specific records and will not disclose protected case information to anonymous visitors. Transcripts, consent, retention and escalation rules will be agreed with RSA.

Reporting

Role-appropriate reports will cover applications by type and status, workload and caseload, review/inspection deadlines, overdue work, payment verification, fees outstanding, outcomes, issuance and amendment cycles. Authorized exports will preserve filters and date ranges and be logged where they contain sensitive data.

Declarations, signatures and certificates

Applicants can sign required declarations in the application flow, with timestamp, identity/account, declaration text/version and submission reference recorded. Certificate and licence templates will support RSA-approved numbering, authorized signatory name/title and signature image or approved digital-signature method, plus issue date and retained version. The system places a signature only after the required decision and payment conditions are met; authority to sign remains with RSA. The final method and legal wording are confirmed during discovery.

AI-assisted reports

AI can create an editable first draft of compliance and inspection reports from permitted application facts and staff notes. A staff member remains the author of record and must review, edit and submit. AI does not decide, approve, deny or sign an application. RSA approval is required for the provider and data-sharing rules.

5. Desktop application, technology and safeguards

The desktop application will package the staff portal experience for agreed Windows and macOS devices and use authenticated online access to the same backend. It supports staff convenience and desktop deployment; it is not an offline system or a second writable database. Browser access remains available.

Technical approach

COMPONENT	PROPOSED APPROACH
Application	Laravel web application with responsive applicant and staff interfaces.
Desktop	Packaged portal client for agreed Windows/macOS versions, controlled updates and authenticated backend access.
Data and documents	Managed relational database, private object storage, encrypted transfers, access logging and malware scanning.
Hosting and recovery	Managed cloud production environment with development/test separation; encrypted scheduled backups and a protected local RSA copy of approved records. Portal remains authoritative.
Integrations	RSA email provider and supported card gateway; AI drafting provider subject to RSA approval; embedded support chat provider selected with RSA.
Operations	Queued notifications and document jobs, retry/failure monitoring, release notes, deployment guidance and staff training.

Security and recovery

Planned controls include staff multi-factor authentication, verified applicant accounts, least-privilege role checks, secure sessions, rate limits, private encrypted documents, upload validation and scanning, protected audit events, logged overrides, monitored backup jobs and a demonstrated restore to an isolated environment. RSA will approve retention, hosting region, access policies and recovery targets before launch. No security certification or absolute immunity from attack is promised.

Local synchronization is a recoverable copy, not failover and not a second production database. RSA supplies compatible server/storage, network access and administrator support. Hardware, third-party service charges and independent penetration testing are excluded unless separately agreed.

6. Investment and payment schedule

The one-time development investment is EC$65,000, within the EC$50,000–EC$70,000 budget range stated for planning. Third-party hosting, messaging, email delivery, payment processing, scanning and AI usage are separate costs approved by RSA before activation.

DEVELOPMENT COMPONENT	EC$
Discovery, workflow mapping and configuration planning	4,000
UI/UX design and responsive front end	10,000
Application engine, roles, workflows, payments and reporting	18,000
Forms, declarations, certificates, numbering and signature controls	5,000
Desktop packaging and staff interface	6,000
Security, document protection, synchronization and backups	9,000
Email/inbox allowance, notifications, support chat integration and AI drafting	5,000
Quality checks, staff pilot, training, launch support and handover	8,000
TOTAL	65,000

Payment milestones

MILESTONE	SHARE	EC$	ACCEPTANCE EVIDENCE
Project commencement	50%	32,500	Agreement signed; kickoff and discovery begin.
Approved UI/UX plus working front-end and backend milestone	30%	19,500	Approved prototype and principal screens connected to working core records, permissions and agreed workflow functions in a review environment.
Final acceptance after the first real application	20%	13,000	All agreed scope accepted and launch-ready; the first real RSA application is processed through the live workflow, required corrections are accepted, and handover is complete.

The final payment is due only after the full agreed system is accepted and ready for operational use, with the first real application serving as the final live acceptance milestone. The staff pilot uses synthetic or redacted data unless RSA separately authorizes production-equivalent handling.

Maintenance and support beyond launch assistance and 30 calendar days of correction for reproducible defects against accepted scope will be quoted separately. Applicable taxes will be identified in the final commercial quotation.

7. Timeline, acceptance and responsibilities

The target is to begin by October 20, 2026, complete staff pilot by December 11, and be ready for the first operational application in January 2027. Dates depend on timely RSA inputs, provider access and reviews.

PHASE	TARGET	REVIEWABLE RESULT
Discovery and design	Oct 20 – Nov 2	Confirmed configuration schedule, prototype and principal front-end screens.
Integrated build	Nov 3 – Nov 30	Forms, accounts, roles, routing, payment states, documents, reporting, email/chat integrations, desktop access and recovery jobs.
Staff pilot and corrections	Dec 1 – Dec 11	Staff exercise end-to-end scenarios; defects and security findings addressed.
Refinement and training	Dec 14 – Dec 18	Accepted pilot corrections, guides, training and handover preparation.
Launch readiness	Jan 4 – Jan 8, 2027	Final release checks, restore demonstration and production readiness approval.
First live application	January 2027	Controlled first real application; final live acceptance and handover.

Acceptance checks

• Applicants cannot access another applicant’s records; each staff action follows the assigned permission.

• Mandatory uploads, form validation, payment paths, fees, amendment loops, auto-assignment, deadlines and approval/delegation paths work against RSA-approved presets.

• Application and report versions, notes, correspondence, signatures and issued instrument history remain traceable.

• Desktop package works on the agreed operating systems; inbox and support widget work within provider capabilities agreed for the project.

• Recovery is demonstrated from protected backup; critical/high security findings are resolved or mitigated and retested before live use.

• RSA approves the first live application outcome and confirms handover deliverables.

RSA inputs and decisions

Before wireframes and configuration are finalized, RSA will provide the application forms and document lists; fees and exemptions; subclass thresholds; inspection and short-path rules; Board delegation register; applicant-facing statuses; signature authority and certificate templates; target desktop operating systems; support hours and escalation process; email and payment provider details; and the required hosting, retention and recovery policies. RSA will appoint reviewers and provide feedback within 10 business days for each milestone.

8. Commercial terms and approval

Scope and change control

This proposal and RSA-approved configuration schedule define the agreed scope. Changes to application rules, workflows, integrations or deliverables will be assessed in writing with cost and schedule impact before work begins. UI/UX revisions are included through approval within the agreed scope.

Ownership and confidentiality

Upon full payment, RSA owns the bespoke design and application source code delivered under the project. Third-party frameworks, services and libraries remain subject to their licences. RSA records remain RSA property. iGraphix will handle project information confidentially. Portfolio use requires RSA's written permission.

Third-party and operating costs

Provider fees, hosting, domain renewal, email delivery, gateway fees, AI usage, support chat services, malware scanning, hardware, network upgrades and any independent security assessment are not included in the development fee. RSA approves selected providers and actual charges before activation.

Cancellation and suspension

If the project is cancelled after commencement, charges reflect documented work completed and approved non-cancellable external costs, reconciled against payments received. Suspension does not authorize deletion of RSA data; access and handover arrangements will be agreed in writing.

Agreement

By signing below, the parties accept the scope, EC$65,000 investment, milestone evidence, responsibilities and terms in this proposal and its mutually approved configuration schedule.

FOR iGRAPHIX MARKETING & CO.	FOR REGULATED SUBSTANCES AUTHORITY
Vernon Francis	Authorized representative: _____
Signature: _____	Signature: _____
Date: _____	Title: _____
	Date: _____

Reference basis

RSA Portal Concept Brief v0.5 supplied by RSA; the existing CMA/TMA portal project used as a user-experience reference for its dashboard, queue, record, inbox and reporting pattern. RSA workflow, application types, roles and regulatory decisions are derived from the RSA concept brief and remain subject to RSA confirmation where that brief identifies open decisions.